CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

July 6, 2012

Mr. Jonathan Gorin

Remedial Project Manager ,

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for June 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL35 requirements of Administrative Order No. II CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future
tasks. '

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order during the previous month:

* Continued coordination with the USEPA on resolving comments on the Draft Remedial
Investigation Report.

® Continued coordination with the USEPA on the Agency’s review of the revised Draft
Remedial Investigation Report that incorporated the results of the investigation of off-site
ditches, and the Draft Feasibility Study.

B. The following documents were submitted to the agencies during the previous month:

\

" Monthly progress letter report dated June 6, 2012, including an updated project schedule

dated June 5, 2012.
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C. The following agency approvals were received during the previous month:
® None during the reporting period.
D. The following agency documents and correspondences were received during the previous month:

= Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie
McGowan of IES, dated June 22, 2012, clarifying the Agency’s position on potential
applicability of solidification (i.e., not applicable) for the soils component of the remedial
alternatives evaluated in the FS.

E. Other pertinent communications with the agencies during the previous month:
= None during the reporting period.
2. Future Actions, Data, and Plans

A. The following actions, data; and plans are-scheduled to be conducted during the following two (2)
months:

*  Continue work on resolving comments from the USEPA on the Draft Remedial Investigation
Report submitted by IES (awaiting response from the USEPA).

® Continue work on resolving comments from the USEPA on the Draft Baseline Ecological
Risk Assessment submitted by IES (awaiting response from the USEPA).

*  Continue work on resolving comments from the USEPA on the revised Draft Remedial
Investigation Report that incorporated the results of the investigation of off-site ditches
(contingent on receipt of comments).

= Continue work on resolving comments from the USEPA on the Draft Feasibility Study report
(contingent on receipt of final comments and resolution of comments on the RI).

B. Other information related to the progress of work:
® None during this reporting period.
- 3. Project Schedule

A. The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
As the time necessary to complete the review process is further defined, the schedule will be

updated accordingly. The schedule is unchanged from that provided with the May progress
report.
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B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work: ' :

= No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, responses are still
pending from the USEPA on the remaining comments on the RI and the ecological risk
assessment, and resolution of comments are pending on the revised RI and draft FS.

C. Description of efforts made to mitigate these delays or anticipated delays:
»  None necessary at this time.
4. Funding Mechanism
A. An Imrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.

of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of
IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LL.C

<

g Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJIDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP . ‘ J. Kubitz, Entrix
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Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 '08 [Q3'08 |Q4'08 |Q1'09 '09 |Q3'09 |Q4'09 |Q1'0 [Q2'10 [Q3'10 [Q4'10 |Q1'11 2'11_|Q3'11 4'11_|[Q1'12 12 _Q;l 12 [Q4'12 |Q1'13
FIm[A[m[J[J[A[S|O[N[D[J[F[M[A[M[J[J[A[S[OINID|J[FIM|A[M[JI[J[A[S]OIN[D[J[FIM[A[M[J[J[A][S[OIN]D|J[F[m[A[M[J[J[ATS|O[N[D[J[F[M

1 |Site Characterization 358.2 wks Fri6M/01  Wed 4/23/08 pees ; . ] ‘ : [ | ‘, : ; E ‘ [ [
204 |[Remedial Investigation (RI) Report 545.7 wks Fri7is02  Fri12/28/12)m : - ' ' ‘ : ; '
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5116/08| | f i Ll ‘ 3 '
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08| S . ‘ | | . ' , Lol ,
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri10/24/08 : ‘ | | f {1 ! | g
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08  Tue 9/16/08| | || i | ' ' ; '
209 Prepare Draft Ecological RA (RI Appendix) 4,55 mons Mon 5/19/08  Mon 9/22/08| | ——ag , 1
210 Submit Draft RA Reports 0 wks Fii10/24/08  Fri10/24008| | Submit Draft RA Repofts @, 70/24/08 ; ' ;
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09) of Draft RI & RA Report — |
212 EPA Review of Response to Comments Submittals 177 wks Mon 5/18/09 Fri10/5112| | {
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu9210  Thu9/2110| | g | i | e y20| | | J || ‘
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/2910  Fri 10/29/10 : 1 : i j l ¢—10/20/10 ;
215 Impiement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11 < * | - ‘ S ‘ 5
216 USEPA Review of Final Rl and RA Reports 43.4 wks Thu 12/8/11 Fri 10/5/12 — |
217 Response to EPA Comments on Final Rl and RA Reports 4wks Mon 10/8/12 Fri 11/2/12 ] —} | | ] |G !
218 Prepare Final Rl & RA Reports 2 mons Mon 11/5/12 Fri 12/28/12 | {Prepare Final RI & RA Reports () i
219 L] 11| ’
220 ID Candidate Technologies 449.5 wks Fri 715102 Thu 2/24i11 ! f :
221 ID Candidate Technologies - Phase | 4.5 wks Fri 715102 Tue 8/6/02 | ;
223 ID Candidate Technologies - Phase Il 68 wks Thu 111107 Fri 2/27/09
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 114107 Frii 4/11/08 s ; ‘ :
225 EPA Review of Revised Tech Memo 30.8 wks ThudA708  Tue 11/18/08| | | ————- l || 0 i ‘
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandu ; [ [ |
227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri 2127/09 * e g || f

Memorandum ‘ i | i | |
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28110  Thu 12/16/10 ! 3 =) ! | ;
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 2/24/11 i . o ' ‘ ’
236 USEPA Review and Comment 12.4 wks Fri6/2110  Mon 8/16/10 » ; - S
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10  Thu 11/4110 ‘ i ; i j ‘ | ; 5 ;
238 EPA Approval of QAPP 16 wks Frit1/5/10  Thu2/24/1| | f ' ‘ | ' ' Il : ‘ ; j
239 |Feasibility Study (FS) Report 212 wks Tue 11/18/08  Mon 1211012  Feasibility Study (FS) Repon : : ’ e == S : : ; #M
240 RAOs 082wks  Tue11/18/08  Tue 121208 RAOSHE | | ; f - ! ‘ : ;
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 ' : - : |
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri6Ra1| > — : ‘ -4 ' ] ;
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09] . ‘ == : i g
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/28/10| . - ey ‘ ' ‘ ‘ _ f
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri7RoM| | : % ‘ D - F 7
246 |  DraftFS Report 19.2 wks Thu8/4/1  Thu12/511| | L | ; ] | Draft FS Report | e—— }
247 Submit Draft FS to USEPA Owks  Thu12/15(41  Thu 12/15/11 - \ , Submit Draft FS to USEPA| 4| 12/15/11
248 Agency Review/Comments 42wks  Mon 12/19/11 Fri10/5/12| | j , ‘ ' ] Agency Review/Comments m— | ||
249 FS Presentation to USEPA 0 wks Fri 10/5/12 Fritosi2| | | 5 . ‘ | | g ' | 10612 <
250 Prepare Final FS 9 wks Tue 10012  Mon 12/10/12| | - . ; ] Prepare Final FS | |
251 Submit Final FS Report Odays  Mon 12/10/12  Mon 12/10/12| | | | ‘ ? 3 il ' | Submit Final FS Report ¢ 12/10/12
Task C__— ) Progress eossessesse—s Miestone ¢ Summary PE———
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USEPA, Region ||
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